
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:23 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 071 Date: 22-May-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 256

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 5 top plates weld , work on
splice 4 lower plates weld . Crews started at 7:00 AM.

Jordan , Mike , Rick , & Kenneth had to work on spice 5 top plates . Crew had to work on the top
weld between 5 E - 6 E . Crews had to vacuum the welding area , the heat was turned on earlier of the day
. They were done at 7:10 AM.

Jordan & kenneth had to work on the South half of the top plates . Jordan had to complete the 4th
pass where he stopped yesterday . He started to weld the 6.0 meters long at 7:10 AM. He was done at
7:30 AM.

After that , he started on the 1st pass for today at 7:45 AM. Jordan was done welding the South half
of the top plates with 3 passes at 10:15 AM.

Dan , Mike , & Rick had to work on the North half of the top plates . Crews started to weld the 1st
pass at 7:15 AM. They were done at 8:00 AM.

After that , Mike had to work on some repair & touch ups . He started the 2nd pass at 8:30 AM. Mike
was done welding the North half of the top plates at 2:00 PM.

Crews had to vacuum , clean , grind , touch up , & check with the QA & QC before going to the next
pass . They had to wrap up their tools & equipment . disassemble the Sub Arc welding machines & track ,
& clean the area . Kenneth & Mike had to work on Sub Arc welding practice to the end of the shift . Crews
were done at 3:10 PM. Jojo , Tony , Bonifacio , & Joe were on the top plates weld .

Ian & Earl had to work on the weld repairs in splice 3 between 3 E - 4 E on the bottom weld .
Crews had to prepare their tools & equipment . They were done at 8:40 AM. Earl started to weld at 8:45
AM. He was done at 10:00 AM.

After that , crews had to mobilize their tools & equipment to work on the lower plates weld in splice
4 between 4 E - 5 E . Crews had to weld between the South longitudinal diaphragm & D 1 , & between the
North longitudinal diaphragm & D 18 to lock the corners before placing the back bars . Crews had to clean
the top of the back bar & the edge of the lower plates , & weld the corners . Crews started at 10:35 AM.
They were done at 3:10 PM. Jim , Jojo , & Joe were on the site .
All the welders left at 3:20 PM.

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 071 Date: 22-May-2010 Saturday

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

0.00

000072

4.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

0.00

000072

4.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

0.00

000071

8.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

0.00

000070

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

GEN DANIEL IERACIIronworker 0.00 8.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL MADAYIronworker 0.00 8.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 0.00 8.00 0.00 8.00
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